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2016	Progress	&	Accomplishments	

• Worked	on	task	9.1:	Coarse-grain	sta-s-cs	system	
• Accomplishment	9.1:	To	be	completed	by	04/2016	

Ø Back-end	and	front-end	acSviSes	completed	
Ø Views	available	regarding	number	of	downloads,	successful	dowloads,	data	downloaded,	clients	
distribuSon	by	country/conSnent	and	data	usage	by	user_id_hash	

	
• Worked	on	task	9.2:	Fine-grain	sta-s-cs	system	(Obs4MIPs	and	CMIP5)	
• Accomplishment	9.2:	To	be	completed	by	05/2016	

Ø Back-end	and	front-end	acSviSes	completed	
Ø Project-specific	views	available	for	CMIP5	and	Obs4MIPs	providing	staSsScs	by	datasets,	
variables,	models,	experiment,	etc.	

	
• Worked	on	task	9.3:	Design	and	first	implementa-on	of	federated	sta-s-cs	views	
• Accomplishment	9.3:	To	be	completed	by	10/2016	

Ø First	protoSpe	of	federaSon	completed		
Ø ProtoSpe	successfully	installed	on	three	sites	of	the	federaSon	(DKRZ,	NASA/JPL,	PCMDI)	
Ø A	new	set	of	REST	API	has	been	developed,	scanned	and	deployed	for	the	federaSon	test	
Ø Collector	deployed	at	CMCC	and	successfully	running	

• Setup	of	a	mailing	list,	new	doc	on	Confluence,	regular	telcos	(weekly	basis),		
strong	and	conSnuous	involvement	of	ESGF	partners	(NASA-JPL,	DKRZ,	PCMDI,	etc.)	

	



2016	Progress	&	Accomplishments	

• Worked	on	task	9.4:	Integra-on	of	perfSONAR	sta-s-cs	into	the	dashboard	
• Accomplishment	9.4:	To	be	completed	by	12/2016	

Ø Switched	with	task	9.5,	due	to	the	ongoing	development	in	the	GUI	environment	
	
• Worked	on	task	9.5:	First	implementa-on	of	new	front-end	presenta-on	layer	
• Accomplishment	9.5:	To	be	completed	by	12/2017	

Ø Ini-ally	foreseen	by	the	end	of	2017	
Ø Strong	commitment	this	year	to	have	it	ready	by	end	of	2016	
Ø A	new	dashboard	user	interface	has	been	developed	with	stronger	usability,	and	look	and	
feel	with	regard	to	the	desktop	one	
Ø Running	at	CMCC,	jointly	with	the	collector		

	
• No	missed	deadlines	for	2016	 	 	 	 	 	 	Tomorrow’s	presenta-on	



2017	Roadmap	

• Extended	set	of	sta-s-cs	based	on	user	requirements	

• New	views/metrics	for	CMIP5,	Obs4MIPS	and	CORDEX	

• Federa-on	metrics	improvement	

• Integra-on	of	perfSONAR	sta-s-cs	into	the	dashboard	
• (joint	ac-vity)	Integra-on	of	the	new	node	manager	with	dashboard	back-end	to	

dynamically	infer	informa-on	about	peer-groups	and	changes	in	the	federa-on	
	
	

CMCC	will	keep	high	the	commitment	even	a3er	the	end	of	the	IS-ENES2	project,	
looking	forward	to	new	EU	funding	opportuniAes	to	further	sustain	these	acAviAes	over	

a	long-term	period	
		
	
	



Community	Feedback	from	Survey	

No	parScular	comments	relate	to	the	metrics	topic.	
	
Anyway,	as	an	important	and	general	aspect	refers	to	the	interacAon	with	
the	 user	 interfaces,	 we’ll	 keep	 strongly	 addressing	 usability	 also	 in	 the	
future.		
In	 this	 regard	 the	 new	 applicaAon	 provides	 a	 concrete	 implementaAon	 of	
such	comment	from	the	“Community	Feedback	from	Survey”	



CollaboraSons	Needed	

	

• Collabora-on	with	other	ESGF	working	teams	

‣ Node	Manager	Working	Team		

‣ Networking	Team	

‣ InstallaSon	Working	Team	



Thank you 


